
Community Coordination Team 
Meeting Notes 

 
 
 
 
Tuesday, June 19th, 2007 
UDOT Region Three Offices 
6-7 p.m. 
 
Attendees: 
Mark Cherrington - Orchard South 
Ed Gifford - Orem City Engineer 
Diane Knight - Orchard North   
Barry Bezzant - Orchard Elementary 
Gary Giles - Orem City Police Department 
Steve Bonner - UDOT Safety 
Phil Huff - UDOT Project Manager 
Jack Lyman - UDOT Resident Engineer 
Geoff Dupaix - UDOT Public Information 
Todd Andrus - Condie Construction 
Dave Martindale - Condie Construction 
Sam Bernard - Condie Public Information 
Dan Adams -The Langdon Group 
Lucy Park - The Langdon Group   
 
Introduction - Dan Adams 

• Review of Agenda, explanation for Justin’s absence and a reminder of the criteria we 
need to create today for the incentive ballot. 

• Distribution of materials: new Meeting Agenda, Meeting Minutes for May 22nd 2007, the 
Public Involvement Summary from May 22nd-June 19th (given to voters), and an updated 
Contact Information list, (Lucy Park was added to the project from The Langdon 
Group). 

 
Construction Status/Schedule & Upcoming Impacts, Condie - Todd Andrus & Dave Martindale 
  
   Status/Schedule 
      Todd Andrus: 

• Unanticipated utilities surrounding State Street have made fiber optics and gas 
lines problematic.   

• Manhole replaced at the intersection of 400 West and Sonic.  People have been 
concerned about the process.   

• Sound wall started on May 18th, 2007 at 200 East.  Some utility conflicts will be 
resolved as sound wall is installed. 

 
       Dave Martindale (update continued): 

• A crusher has been removed due to comments on dust.   
• Condie is spending close to $4500 a day to keep 12-19 trucks moving with the left-

hand turns implemented.  We need to keep trucks going through these areas, but it 
goes slowly with left-turns allowed.   

o Ed Gifford (in response):  People need to make left turns into 
neighborhoods, so we’ve been experimenting with the left-turn idea for a 
month.  We need to weigh in with UDOT, and see what residents are 
thinking as well as businesses. 
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o Ed Gifford: Split phasing - Hopefully those who drive through town will 
take another route than Main Street.  

 Condie - Give it a couple more weeks and let’s work on a good 
evaluation.  We’ve had to narrow down the road more than we 
anticipated.  Where there’s only one or two lanes it’s pretty 
tight. 

  
Todd Andrus (finishing the Status update): 
• CUWCD/Questar are almost finished.  Hopefully they’ll put asphalt down to make 

two lanes so traffic can move west between 600 East and 800 East.   
o Dan Adams- What are the upcoming impacts? 

 
 
Upcoming Impacts 

• Working up from State Street to 400 East: 
o Dave Martindale: Biggest impact will be the storm drain at the Main 

Street intersection from June 25th-29th.  Main Street will close down after 
that for two weeks of water work, and they’ll get to curb & gutter and 
hopefully open up. 

o Dan Adams- what businesses will be impacted for access? 
 Gary Giles- Gold’s Gym 
 Dave Martindale-mostly apartments 

 
• 300 West is closed down: 

o Todd Andrus: With the gas company working we’ll get the storm drain in 
so people can get back from State Street to 300 West.  Then we’ll work on 
the curb & gutter for Main Street. 

o Diane Knight- How has this closure impacted the fire station there? 
 Gary Giles- It will impact the station when Main Street is closed, 

(It’s at 900 N. & Main St.).  We’ve brought our traffic units out and 
have had fewer accidents on 800 N. than in the past.   

 
• 800 East is closed: 

o Mark Cherrington - How long is 800 East going to be closed, and when?   
 Condie - The gas company is going to close 800 East next week 

from June 25th-29th, for one week. 
 
CCT/General Public Issues- Community Coordination Team 
 

• How has Condie’s response been to stakeholders?:  
o Sam Bernard - Will determine where the new driveway is for Vern Stratton 

and his cherry grove after Whitaker has passed.  This is so Mr. Stratton can 
offer better access to customers.   

o Sam Bernard - Condie will also replace some 4x4 posts and a sign that were 
knocked down on J.D. Willardson’s property.   

o Sam Bernard - When 100 West is closed, we will inform all business owners 
near Macey’s so they can notify their customers about alternative access 
points.  Condie has created a new path for these clients with a new exit on 
the west side of the Bank. 

 
• Kay Hooley/Irrigation water flooding:   

o Dave Martindale & Todd Andrus - When the demolition contractor went 
through Mr. Hooley’s place they pulled out the head gate that we had 
promised wouldn’t be affected.  We will put an earth dam around it now 
and fix it later. 
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 Dan Adams- Remember that there are other construction jobs 
being done at the same time and that Condie is not to blame for 
all mistakes.  Have there been any other public comments that 
people have brought to your businesses? 

 
• Left-hand turns - Why is this causing more trucks to go through?:   

o Todd Andrus- Condie needs more trucks to support the 6 to 8 trucks that 
are delayed by left-turn issues.  There are often loaders waiting that have 
nothing to load.    

 Gary Giles - I like that you have left turns to access businesses.   
 Ed Gifford - I’ve seen construction trucks making left turns.   
 Dave Martindale - I noticed once that it took three turns of the 

light to get across.   
o Ed Gifford - Do we want to do without left turns until December or 

October?  When the traffic is really busy, left turns are impossible, but they 
are better for businesses and the neighborhood when traffic cools down. 

 Dave Martindale - It’s hard to get rid of asphalt and other 
materials when left-turn lanes slow the process.   

 Ed Gifford - Flagmen can’t direct better?   
 Dave Martindale: No, the trucks still have to turn around 

somewhere.   
o Mark Cherrington - Maybe we could have one less access on 800 North?  We 

can’t make everyone happy, but I’ve been avoiding 800 North more just 
because I know it’s slower.   

 Ed Gifford - I think you need left-turn access at each signal light or 
people will be confused as to where they can turn left.   

 
• Feedback from the public?:  

o Ed Gifford: Would electronic message boards along the corrider help?   
 Jack Lyman: Message boards are usually used for closures or a 

major change or clog. 
 

• Are constituents getting enough information from The Langdon Group? 
o Geoff Dupaix - Do your constituents feel informed?   

 Diane Knight:  I hear frustration about the sound wall issue, but 
nothing else.   

 Barry Bezzant:  Email has been very detailed and The Langdon 
Group is doing well. 

 
• The Stadium of Fire:   

o Diane Knight - There’s a ton of traffic on 800 North that day.   
 Todd Andrus: Can’t work over the 4th of July, so we shouldn’t be 

slowing things down.   
 Geoff Dupaix: We’ll add this information to our radio time to talk 

about a 10-minute delay through 800 North.   
o Phil Huff - Maybe we need policemen present to flag commuters through 

the intersections.   
 Gary Giles (in response ) - BYU typically has police officers out, 

but they haven’t contacted us yet.  Policemen will also use traffic 
cameras at the control center to make the light stay green longer.  
This is as effective as having an officer on-site.  The Langdon 
Group should contact the event planners for the Stadium of Fire to 
follow-up on the traffic and the police force for that day.   
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Public Information Incentive- Dan Adams, The Langdon Group 
• Feedback & overview: 

o $100,000 incentive 
o What are the criteria that will help us vote for this reward?  The vote for 

the first installment will take place in November of 2007, so we need these 
criteria today.   

o On May 22nd we came up with seven items:  
1-Provide info to Justin 

  2-Timeliness 
  3-Access (including business) 
  4-Business Impacts 
  5-Restoration 
  6-Safety 
  7-Schedule 
o We only received four comments on this, (which people ranked in order of 

importance), and there was a huge difference between them.   
 

Draft Ballot Discussion 
• Two Examples of Previous Incentive Criteria: 

o Two examples of these types of ballots.  One had six criteria and the other 
eight.   

 Dan - The seven items we came up with last time were reduced to 
four in these same ballet drafts.  Let’s talk about how you’d like 
to break this down to four points on which to judge performance. 

 
• Creating the Criteria: 

o Ed Gifford - Schedule is one important thing all by itself.  Condie should 
keep us on schedule.   
Let’s rate these first criteria as: 

 #1- Public Information/Justin’s Informational Response  
 #2- Schedule  
 #3- Timely Public Response (that deals with issues or 
conflicts) 

 Jack Lyman - How do you track Timely Public Response? 
o Sam Bernard- If there’s a problem with the public, then Condie will 

respond.  I contact whichever asset we have to solve the problem, but I 
resolve most issues the day of or the following morning.    

 Dan - Justin (The Langdon Group) is not getting the $100,000 
bonus.  So his public involvement response can’t be counted in the 
ballot.   

 Sam Bernard - Justin gets more calls than I do, but I deal with 
larger issues.   

 Dan Adams - Sam Bernard’s role with Condie Construction is public 
involvement.  

 Sam Bernard - Condie & UDOT have a weekly meeting, where Justin 
reviews our major concerns, what Condie will be facing the 
following week, and what major companies like Quest or Whitaker 
will be shutting things down.   

 Geoff Dupaix - We’ve got to document the closing of that 
loop.  

 Dan Adams - I don’t want Justin to be in the position 
where the public asks Justin if Condie responded.   

 Sam Bernard - We keep a log of all of this in our green 
book.   
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 Dan Adams - So Sam Bernard should be the one to give a 
report to the voters on this committee. 

 
o Timely Public Response: Sam Bernard will be the correspondent for CCT 

voters.   
 Sam Bernard - I want to reassure the committee that I don’t 

encounter the same minor issues as Justin.  But I respond first to 
the large and major problems.  The feedback I give you at the next 
meeting will be on one or two events.  As a whole, there are an 
extremely small number of big issues.  Please don’t rate our timely 
public response on the number of calls Justin gets in his log 
because he is who people call first.   

 Gary Giles - I agree with Sam; these little picky complaints don’t 
matter. 

 
• Dan - So we have: 

o #1 Public Information: 
 1- Provide Info to Justin 

o #2 Schedule 
o #3 Timely Public Response 
o #4 Safety & Site Organization 

 1- Access 
 2- Business Impacts 

 
• Job Site Organization: Ed Gifford - This is the same as ‘Safety,’ ‘House keeping,’ 

and ‘Tidiness.’   
o Steve Bonner - All criteria under the Job Site Organization category are 

what I do under Safety.  I include appearance elements under my safety 
inspection.   

o Diane Knight - Access applies under Safety too.       
o Sam Bernard - Our excavators are there by the end of the day.  But on a 

day-to-day basis it would be hard for us to move our big machines out of 
the way.   

 Ed Gifford (in response to Sam Bernard) - Just sweep some cross 
streets, water everything down, and make sure that barricades 
last through the weekend. 

 
• Schedule: Steve Bonner - There needs to be a way for Condie to say if another 

company is putting them behind schedule. 
o Steve Bonner - There’s been Whitaker’s problem, for example.  Condie 

shouldn’t be accountable if a problem or delay is due to another company’s 
scheduling.   

 Todd Andrus - Every gas line on 800 North has been replaced, but 
when the gas company started they thought that they wouldn’t 
have to replace that much.  This has slowed our own work down. 

 Steve Bonne r- Condie needs the authority to discuss what’s 
slowing them down.   

 Jack Lyman - On weighting each one of these, you need to discuss 
how much responsibility is Condie’s.   

 Dan:  Perhaps a statement of clarification at the top of our 
criteria list? 

 
• Using the sample criteria and creating a better schedule  

o Gary Giles - I think that everything we’ve been talking about is on the draft 
with six criteria.  Why are we knuckling this down to only four criteria?   
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o Mark Cherrington - I think that we need a revised schedule, something that 

helps us to know all of the impacts.   
 
o Steve Bonner - Let’s combine 4 & 5 on the 6-point ballot draft, and give 

everything a 20% rating.  Add C - Schedule Updates on 4. Finishing the 
Project?   

 Ed Gifford - How closely will Condie follow a monthly 
schedule? 

 Todd Andrus (in response) - We’re already behind schedule.     
 Dan Adams- Should we create a Schedule and Finish Project 

bullet point?   
 
o Schedule and Finish Project: Geoff Dupaix - Condie will communicate 

delay info back to the CCT.   
 Dave Martindale- Delay in one area has caused us to outrun 

materials by reallocating our resources.   
 Diane Knight- Schedule updates would be a good thing.   
 Jack Lyman - Do you want Condie to do that via email?  Will 

you have enough time to address those delays in CCT meetings?   
 Todd Andrus - These meetings will be shorter once we’ve 

established the ballot criteria. 
 

For Next Meeting- Dan Adams, Langdon Group 
• Verify next meeting date/time - July 17th, UDOT Region Three Offices  
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